
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:03 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 374 Date: 30-Jun-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 660

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Picked up test cylinders from Yerba Buena Island office for the Rapid Set concrete pour this morning.
•Rapid Set truck and crew on site at 0615. Final forming was finished and the pour lasted from 0720 to
0730 hrs. The contractor took 6 cylinders and I took 4 cylinders for testing. No slump was checked
because the concrete was beginning to set so fast that by the time a measurement would be taken it would
not be representative of the mix. During the last 4 minutes of the pour on the South side of the form, a
worker began finishing the top of the North side before it had a chance to set up. They were asked to give
to top a “broomed” finish and the profile was agreed upon. Once the troweling was completed, they
removed the protective tape on the top of the channel assembly and by the time they started to broom the
concrete, it was setting up. They were able to use a wire brush to achieve an acceptable profile, but the
lesson learned is that during the production pour they will have to trowel and immediately broom the
surface to achieve the proper profile. Once the brooming was completed, they sprayed curing compound
and began cleaning up. By 1000 hrs they were off site.
•Workers on site today include Gilbert Rodriguez (Conco), Alvaro Ibarra (Conco), Matt Murphy (Precision),
Gary Brandt (Conco), Sal Moreno (Smith Emery).
•0800 Safety Stand Down
•Diary work
•Field visit to clean up CCO 140 test site

I accrued 2.5 hours of overtime covering the Contractor’s hours.
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